

6 MONTH TIMELINE FOR MATHEWSVa250 (VFL)

September – October

Tentative project identification

November – January

Grant opportunities

Prepare detailed proposal(s)

January

Report of activities and plans to BOS

February

Informational public meeting

Availability to speak/meet with civic organizations